ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

June 1, 2003

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman
at this address.

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project

LTIF Log No.: #01-001

Project Coordinator: Major Brian L. Spillman

Project Status:

Date: June 1, 2003
Percent Complete: 80%
Explanation': All equipment and supplies have been purchased with the exception of

the Automatic Vehicle Location (AVL) component. A letter of award for the AVL was mailed
from state purchasing on 2/15/03. We have been in contract negotiations with the successful
bidder for several months and hope to have the contract completed and order placed by the end of
the fiscal year.

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.
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